COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/25/2004

ESTIMATE SUMMARY 07:52:52
CONTID: C14149R ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14149R-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 15.5 DAYS TIME ALLOW: 80 WORK DAYS
US 85 Bus., 22nd St. - 5th St. PERCENT TIME: 19.38 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: STA 0853-051
US 85 Bus., 22nd St. - 5th St.
NAME OF ROAD: 085G, 034D, 085H
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 06/25/2004 DATE TIME STARTED 06/01/2004
1800 NORTH TAFT DATE LET 04/15/2004 DATE WORK BEGAN
DATE AWARDED 04/20/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/05/2004 DATE ACCEPTED
FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 06/01/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,890,312.30 PARTICIPATING $ 466,782.06 $ 466,782.06
AWARD PROJECT AMT: $  1,773,238.40 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 24.69% TOTAL EARNINGS 466,782.06 466,782.06
FUNDS AVAILABLE: $ 1,423,530.24 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 466,782.06 466,782.06
TOTAL CLAIMS: $ 0.00 RETATNAGE -1,221.59 -1,221.59
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 465,560.47 465,560.47
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 465,560.47 465,560.47
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 465,560.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14149R-BID ESTIMATE RUN 06/25/2004
PROJECT: STA 0853-051 ESTIMATE NO: 0001 07:52:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00200  *REMOVAL OF SIDEWALK 185.000 0.000
sY 0.000 0.00
7.10000 0.000 0.00
0010 202-00203  *REMOVAL OF CURB AND GUTTER 242.000 0.000
LF 0.000 0.00
6.10000 0.000 0.00
0015 202-00210  *REMOVAL OF CONCRETE PAVEMENT 3,661.000 0.000
sY 3,661.000 37,159.15
10.15000 3,661.000 37,159.15
0020 202-00240  REMOVAL OF ASPHALT MAT (PLANING) 82,489.000 0.000
sy 0.000 0.00
1.30000 0.000 0.00
0025 203-01100  PROOF ROLLING 10.000 0.000
HOUR 7.500 600.00
80.00000 7.500 600.00
0030 210-04010  *ADJUST MANHOLE 80.000 0.000
EACH 30.000 13,800.00
460.00000 30.000 13,800.00
0035 210-04050  *ADJUST VALVE BOX 65.000 0.000
EACH 38.000 14,630.00
385.00000 38.000 14,630.00
0040 304-06004  *AGGREGATE BASE COURSE (CLASS 6) 933.000 0.000
sy 933.000 5,084.85
5.45000 933.000 5,084.85
0045 403-00720  HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 2,137.000 0.000
TON 958.180 81,445.30
85.00000 958.180 81,445.30
0050 403-33841  HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 8,272.000 0.000
TON 0.000 0.00
28.00000 0.000 0.00
0055 403-33851  HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 9,528.000 0.000
TON 0.000 0.00

34.85000 0.000 0.00
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PCN: 14149R-BID ESTIMATE RUN 06/25/2004
PROJECT: STA 0853-051 ESTIMATE NO: 0001 07:52:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 412-01020 *CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 3,495.000 0.000
sy 3,495.000 198,690.75
56.85000 3,495.000 198,690.75
0061 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ITEM 412 CONC. -6,256.050 0.000
PVMT. (10") (FAST TRACK)
DOL -6,256.050 -6,256.05
1.00000 -6,256.050 -6,256.05
0065 608-00000 *CONCRETE SIDEWALK 60.000 0.000
sy 0.000 0.00
30.45000 0.000 0.00
0070 608-00010 *CONCRETE CURB RAMP 148.000 0.000
sy 0.000 0.00
160.00000 0.000 0.00
0075 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 242.000 0.000
LF 0.000 0.00
15.25000 0.000 0.00
0080 609-40010 *CURB TYPE 4 (SECTION B) 204.000 0.000
LF 204.000 2,070.60
10.15000 204.000 2,070.60
0085 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 179.000 0.000
SF 179.000 1,091.90
6.10000 179.000 1,091.90
0090 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 18.000 0.000
EACH 4.000 18,676.00
4,669.00000 4.000 18,676.00
0095 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.200 2,368.00
11,840.00000 0.200 2,368.00
0100 626-00000 *MOBILIZATION 1.000 0.000
LS 0.600 32,191.20
53,652.00000 0.600 32,191.20
0105 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.500 1,015.00

2,030.00000 0.500 1,015.00
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PCN: 14149R-BID ESTIMATE RUN 06/25/2004
PROJECT: STA 0853-051 ESTIMATE NO: 0001 07:52:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 627-00001 *PAVEMENT MARKING PAINT 13.000 0.000
GAL 0.000 0.00
60.90000 0.000 0.00
0115 627-00005 *EPOXY PAVEMENT MARKING 78.000 0.000
GAL 17.000 1,000.45
58.85000 17.000 1,000.45
0120 627-01003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 1,792.000 0.000
SF 0.000 0.00
8.50000 0.000 0.00
0125 627-03003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (INLAID) 1,756.000 0.000
SF 0.000 0.00
9.15000 0.000 0.00
0130 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 1,764.000 0.000
(WORD-SYMBOL)
SF 230.000 1,863.00
8.10000 230.000 1,863.00
0135 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 11,156.000 0.000
LINE)
SF 282.000 1,790.70
6.35000 282.000 1,790.70
0140 630-00000 *FLAGGING 10,000.000 0.000
HOUR 638.000 12,313.40
19.30000 638.000 12,313.40
0145 630-00007 *TRAFFIC CONTROL INSPECTION 50.000 0.000
DAY 5.000 253.75
50.75000 5.000 253.75
0150 630-00012 *TRAFFIC CONTROL MANAGEMENT 80.000 0.000
DAY 16.000 6,090.40
380.65000 16.000 6,090.40
0155 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 36.000 0.000
EACH 6.500 494.98
76.15000 6.500 494.98
0160 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 30.000 0.000
EACH 3.500 710.50

203.00000 3.500 710.50
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PCN: 14149R-BID ESTIMATE RUN 06/25/2004
PROJECT : STA 0853-051 ESTIMATE NO: 0001 07:52:52
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 92.000 0.000
EACH 28.500 2,024.93
71.05000 28.500 2,024.93
0170 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 183.000 0.000
EACH 51.500 5,227.25
101.50000 51.500 5,227.25
0175 630-80350 *VERTICAL PANEL 100.000 0.000
EACH 25.000 507.50
20.30000 25.000 507.50
0180 630-80355 *PORTABLE MESSAGE SIGN PANEL 6.000 0.000
EACH 3.000 24,360.00
8,120.00000 3.000 24,360.00
0185 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL 4.000 0.000
TYPE)
EACH 2.000 2,030.00
1,015.00000 2.000 2,030.00
0190 630-80380 *TRAFFIC CONE 400.000 0.000
EACH 90.000 913.50
10.15000 90.000 913.50
0195 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0200 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 55,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0205 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0210 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0215 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
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PCN: 14149R-BID ESTIMATE RUN 06/25/2004
PROJECT: STA 0853-051 ESTIMATE NO: 0001 07:52:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 700-70042 F/A RAILROAD FLAGGING 3,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,885,677.30 $ 462,147.065S 462,147.06
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0225 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 4,025.00
4,025.00000 1.000 4,025.00
0230 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 610.00
610.00000 1.000 610.00
CAT 0400 CURRENT AMT $ 4,635.00 $ 4,635.00$ 4,635.00
PROJECT TOTAL CURRENT AMT $ 1,890,312.30 $ 466,782.06 S 466,782.06



